W I N T R I N G H A M ST N EOTS

Speed of Consent
and Delivery

Our partnership with the Nuffield Trust at Wintringham originated
from the Trust’s desire to address the challenges that had caused
historic delays in bringing the site forward for development. When
Urban&Civic became the Trust’s partner in 2017, we all shared the
clear ambition to bring forward a new Master Developer
application for 2,800 homes and then commence delivery as
quickly as possible whilst maintaining an absolute focus on quality.
Consequently and following early consultation, we submitted a
hybrid Outline Planning Application incorporating the first phase
information and design code together with detailed infrastructure
plans. This meant the team has been able to progress highways,
access and utility works alongside the finalisation of the S106
agreement.
Consent has been achieved quickly, with resolution to grant only
taking 20 weeks, and we have further shortened the time to
delivery by working in parallel with contractors on the early works
before the consent was issued. At the same time, the key focus on
community requirements has been maintained with solutions
identified and agreed for the delivery of transport connections, an
early primary school and green space and facilities. Working in
partnership with the County Council, the primary school will be
delivered within the first phase of development and opened by
September 2020.
Our clear commitment to early delivery, the experience of working
with Urban&Civic elsewhere and the demand for homes were
such that we were also able to select housebuilders for the first
two parcels ahead of outline consent. These housebuilders then
worked with us and the Council on their designs and layouts so
that their reserved matters can go in just a few weeks after the
signing of the S106 with a view to starting construction early in 2019.

