
Our partnership with the Nuffield Trust at Wintringham originated 
from the Trust’s desire to address the challenges that had caused 
historic delays in bringing the site forward for development. When 
Urban&Civic became the Trust’s partner in 2017, we all shared the 
clear ambition to bring forward a new Master Developer 
application for 2,800 homes and then commence delivery as 
quickly as possible whilst maintaining an absolute focus on quality. 
Consequently and following early consultation, we submitted a 
hybrid Outline Planning Application incorporating the first phase 
information and design code together with detailed infrastructure 
plans. This meant the team has been able to progress highways, 
access and utility works alongside the finalisation of the S106 
agreement. 

Consent has been achieved quickly, with resolution to grant only 
taking 20 weeks, and we have further shortened the time to 
delivery by working in parallel with contractors on the early works 
before the consent was issued. At the same time, the key focus on 
community requirements has been maintained with solutions 
identified and agreed for the delivery of transport connections, an 
early primary school and green space and facilities. Working in 
partnership with the County Council, the primary school will be 
delivered within the first phase of development and opened by 
September 2020. 

Our clear commitment to early delivery, the experience of working 
with Urban&Civic elsewhere and the demand for homes were 
such that we were also able to select housebuilders for the first 
two parcels ahead of outline consent. These housebuilders then 
worked with us and the Council on their designs and layouts so 
that their reserved matters can go in just a few weeks after the 
signing of the S106 with a view to starting construction early in 2019.
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